
RPA PROJECT MANAGEMENT
Project Status Report
Department of Agriculture

Division of Forestry-Statewide

100/010-01-2009

Budget: G

Schedule: G

Issues: G

Gordonsville Work Center

Project:

Current Work Phase:
Division of Forestry-Statewide

Req'd Work Ph Compl:

Project Budget:
$80,000.00

Meeting with Agency at site 3/19/10.

In Progress

Delivery Method:
Agency Resources

MACC Budget:
$0.00

Project Work Type:
Purchasing Contract

Project Manager:
Burd, S.

Construction Admin:

Project Health:

Designer: Contractor:

Gordonsville, TN

Ellington Agricultural Center

100/000-01-2007

Budget: G

Schedule: G

Issues: G

HVAC Upgrade-Porter Lab

Project:

Current Work Phase:
Ellington Agricultural Center

Req'd Work Ph Compl:

Project Budget:
$781,000.00

Substantial Completion 3/2/10.

Substantially Complete

Delivery Method:
Design / Bid / Build

MACC Budget:
$687,280.00

Project Work Type:
Renovation

Project Manager:
Burd, S.

Construction Admin:
Patteson, G.

Project Health:

Designer:
SSOE, Inc.

Contractor:
John Bouchard & Sons Co.

Nashville, TN

100/000-02-2007

Budget: G

Schedule: G

Issues: Y

Window Replace-Moss Building & Library

Project:

Current Work Phase:
Ellington Agricultural Center

Req'd Work Ph Compl:

Project Budget:
$235,000.00

As of 3/22/10, plan to proceed.  Need updated cost estimate.

Concern about continued deterioration of windows. Commissioner wants project to proceed to rebuild deteriorated windows.

Design Development Phase
ON HOLD-Delay List

Delivery Method:
Best Value Option 1

MACC Budget:
$206,800.00

Project Work Type:
Renovation

Project Manager:
Law, V.

Construction Admin:
Patteson, G.

Project Health:

Designer:
Centric Architecture

Contractor:

Nashville, TN
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